

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

MA&UD Department - Pulivendula Municipality - According revised administrative sanction for the work of Road Corridor Improvement, Junction Improvement, Street Lighting and Construction of road side drains under Traffic & Transportation Plan in Pulivendula Municipality and ratify the action taken for going ahead with calling of Tenders duly canceling the earlier LOA for the work pending Revised Administrative Sanction - Orders - Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (A1) DEPARTMENT

G.O.Ms.No. 47

Dated:22-01-2009

Read the following:

- 1.G.O.Ms.No.208, MA&UD(Coordn.) Deptt., dated 10-3-2008.
- 2.G.O.Rt.No.951, MA&UD (A2) Deptt., dated 21-6-2008.
3. From the Engineer-in-Chief (PH), Hyderabad Lr. No. 1554/PVDL/T5/2008, dt. 07.11.2008.

ORDER:

In the reference 1st read above, Administrative Approval was accorded for Rs.25.00 Crores for the work Investigation Survey Design and Execution of Traffic and Transportation Plan in Pulivendula Municipality, including Road Corridor Improvements, Junction Improvements, Street Lighting and Construction of Drains.

2. In the reference 2nd read above, orders were issued approving the bid of M/s Ramky Infrastructures Limited, Hyderabad, for Rs.21,25,00,000/- (Rupees Twenty One Crores, Twenty Five Lakhs only) at 4.9383% excess over IBM value and also according permission for adopting MORTH Data's for the work, Investigation Surveys Design and Execution of Traffic and Transportation Plan in Pulivendula Municipality, including Road Corridor Improvements, Junction Improvements, Street Lighting and Construction of Drains as accepted by the 7th Tender Committee during its meeting.

3. In the reference 3rd read above, the Engineer-in-Chief (PH), Hyderabad has stated that the Technical Sanction was accorded for the Scheme estimate for Rs. 2250.00 Lakhs and registered under ENC (PH) R.No. 03/2008-2009, Dt. 02.04.2008. Tenders were invited for the work under EPC System vide 'e' procurement Tender Notice No. 01/DB/D1/208/Pulivendula/TTP/2008, dt. 04.04.2008 and the work was awarded to M/s Ramky Infrastructures Hyderabad at 4.9383% excess over Internal Bench Mark on 04.07.2008 as per G.O.Rt.No. 951, MA & UD Deptt., dt. 21.06.2008. He has also stated that in the meanwhile, the Municipal Council, Pulivendula Municipality vide CR.No. 174, Dt. 30.09.2008 has resolved to take up the following item of works under the above scheme work ;

1. To provide Cement Concrete roads in lieu of B.T.Roads
2. To provide 250 W LED Lamps in lieu of Sodium/Mercury Vapour Lamps

// 2 //

3. to provide Kadapa Slabs paving in drains and providing Foot Paths.
4. to provide Cement Concrete roads in the places of damaged portions due to under Ground Drainage Works in Bakarapeta area.
5. to widen and to take up beautification in 11 junctions.
6. to provide Drains and foot Paths and widening of road in Srirama Hall Road and from Congress Office road to Bakarapeta.

4. In view of the modifications to be taken up under the above Scheme and keeping in view the contractual obligations the Scheme work awarded to the agency M/s. Ramky Infrastructure Limited, Hyderabad vide LOA No. 1554// PVL / T5 / 2008, dt. 04.07.2008 has been cancelled.

5. The Engineer-in-Chief (PH), Hyderabad has further stated that the Scheme Estimate is revised with the modified items of works proposed with Common SSR 2008-2009 and latest Cement and Steel Rates and Scheme Estimate cost works out to Rs. 34.88 Crores. He has also stated that keeping in view the urgency of work and to save time, the Department is going ahead with calling of tenders for the revised scheme pending Revised Administrative Sanction from the Government.

6. The Engineer-in-Chief (PH), Hyderabad has therefore, requested the Government to issue orders on the following:

1. Accord Revised Administrative Sanction for the work of "Road Corridor Improvement, Junction Improvement, Street Lighting and Construction of road side Drains under Traffic & Transportation Plan in Pulivendula Municipality" for Rs. 34.88 Crores under Plan Scheme.
2. Ratify the action taken by the Department for going ahead with calling of Tenders duly cancelling the earlier LOA for the work pending Revised Administrative Sanction in order to save time.

7. Government after careful examination, hereby accord Revised Administrative Sanction for the work of "Road Corridor Improvement, Junction Improvement, Street Lighting and Construction of road side Drains under Traffic & Transportation Plan in Pulivendula Municipality" for Rs. 34.88 Crores (Rupees Thirty four crores Eighty Eight lakhs only) under Plan Scheme and Ratify the action taken by the Department for going ahead with calling of Tenders duly canceling the earlier LOA for the work, pending Revised Administrative Sanction in order to save time.

// 3 //

8. The Engineer-in-Chief (PH), Hyderabad is requested to take necessary action, accordingly.

9. This order issues with the concurrence of Finance (Expr.M&F) Deptt., vide their U.O.No.35687/418/A1/Expr.M&F/2008, dated 29-12-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.C.V.S.K.SARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (PH), Hyderabad.

Copy to:

The P.S. to Special Secretary to Hon'ble C.M.

The P.S. to M(MA)

The Finance (Expr.M&F) Department.

SF/SC

// Forwarded by Order //

SECTION OFFICER